
S O L U T I A

December 9,2005
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC
U. S. Environmental Protection Agency
c/o Crab Orchard National Wildlife Refuge
8588 Rt. 148
Marion, EL 62959

Mr. Thomas Martin, Esq.
Associate Regional Counsel
77 West Jackson Boulevard (C-14J)
Chicago, IL 60604-3590

Re: Sauget Sites Area I - May 31,2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; November 1 - November 30,2005 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order ("UAO") Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from November 1 to November 30,2005.

Sincerely,

Steven D. Smith
Project Coordinator

Nabil Fayoumi - USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, EL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO - Dead Creek Sediment Removal Action

Status Report

Date of Report: December 10,2005
Period Covered: November 1, 2005 - November 30, 2005

Work Performed During the Reporting Period

Groundwater Monitoring

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

• The Operations and Maintenance Report - submitted for the Agencies' review and
approval on August 28, 2001- remain under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

• Performed inspections of the site.
• Inspected and maintained the 6oz. geotextile/6 mil scrim reinforced poly cover

over the containment cell.
• Maintained stormwater and leachate collection controls around the containment

cell.
• Monitored support area facilities.
• Third quarter 2005 samples from the groundwater monitoring wells around the

cell being analyzed during the reporting period..

Dead Creek

At a meeting held on April 20,2004, the U.S. EPA requested a conceptual plan for
completion of the removal of the bottom soils in Dead Creek. That plan was to be based
on soil removal in Creek Sectors F and D and, if sufficient room existed in the
containment cell, excavation of portions of Creek Sector B. The plan was submitted to
the Agencies on May 17,2004 and included a plan for sampling the creek bottom soils to
define the limits of excavation. Conditional approval for removal of additional soils from
Creek Sectors F, D, and B and for construction of the final cover on the sediment
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containment cell was received in a letter dated September 14,2004. The letter also
approved the installation of a liner in Creek Sector B, provided the U.S. EPA separately
approves the design of the liner system. A schedule for implementation of the work was
submitted to the EPA on September 30,2004 and was approved by the Agency on
October 11,2004.

Creek bottom soil sampling began at the end of October in Creek Sector D and was
completed in Creek Sector F on December 3rd. The analytical results indicated that soils
containing zinc at concentrations in excess of the risk-based concentration (RBC) were
present in the near-surface soils in three areas hi the creek bottom in CS-F, while the soils
in the bottom of CS-D did not contain any PCBs at concentrations in excess of the RBC..

A technical memorandum summarizing the results of the sampling and analyses in both
Creek Sectors D and F was submitted to the Agencies on January 21, 2005. Since the
sample results in these two sectors of the creek indicated that only about 700 cu. yd. of
soils contained constituents at concentrations above the RBC, the memorandum also
presented two options for excavation of creek bottom soils in Creek Sector B. In an e-
mail message dated January 28th, the Agency determined that additional sampling was
required hi Creek Sector B in order to define the locations and volumes of soil containing
constituents with concentrations in excess of the RBC. EPA requested that a sampling
plan be prepared for Agency review and approval. That plan was submitted on February
11th. The Agency requested some clarifications to the sampling plan and additional
information about excavated soil volumes in various sectors of the creek during a
telephone call on February 15,2005 and those clarifications were incorporated in a
revised draft plan that was submitted on February 21st 2005.

Comments on the revised sampling plan were received from the U.S. EPA on March 25,
2005. Responses to those comments were submitted on April 8th and are being reviewed
by the Agency. A revised sampling plan for CS-B was also submitted to the Agency on
April 8th and that plan was verbally approved on April 19th. The verbal approval was
confirmed by e-mail on April 22nd.

Pumps were replaced in CS-B on April 25 and pumping of stormwater from CS-B into
CS-C began that day. Sampling in CS-B commenced on May 10 and was completed on
May 19th. All of the samples were shipped to an analytical laboratory and the results of
the analyses were received in July. The unvalidated results were submitted to the Agency
on July 13th.

Based on the results of samples taken from CS-B, CS-D, and CS-F, an excavation plan
was developed to remove all of the creek bottom soils that contained constituents in
excess of the risk based concentrations. This Excavation Plan was submitted to the
Agencies on July 28th for review. Comments on the plan were received from the Agency
on August 23,2005. Responses to those comments were prepared and submitted on
September 5, 2005. Additional comments were received from the Agency on October 12,
2005 and responses to those comments were provided at a meeting on October 20th. At
that meeting, the Agency requested that a final version of the excavation plan be prepared
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to incorporate all of the revisions identified in the responses to comments. The requested
final plan was submitted on October 28th and was approved by the Agency on November

An additional Work Plan was submitted proposing the excavation of mercury impacted
soils in CS - F and the Borrow Pit Lake. This excavation, if approved by the EPA,
would take place in parallel or conjunction with the excavation detailed in the approved,
October 28tfi, 2005 Work Plan.

The contractor selected to carry out the soil excavation, PSC, began mobilizing to the site
on November 7th and had completed mobilization by November 21st. By the end of the
reporting period, the contractor had completed erection of an on-site water treatment
system and removal of the temporary cover on the containment cell, and had started
construction of an access road into the bottom of CS-B. This work was delayed by
several days because of a large storm (approximately 2 inches of rain) on November 27th

and 28th. The result was that CS-B, which had been pumped down, was flooded and had
to be pumped again.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

• Conduct routine inspection of the containment cell.
• Continue operation of the stormwater treatment system.
• Perform necessary operation and maintenance activities on the containment cell

and temporary treatment system.
• Complete analyses of third quarter 2005 samples from the monitoring wells

around the containment cell and begin validating the analytical data.
• Obtain fourth quarter 2005 samples from the monitoring wells around the

containment cells.
• Complete creek bottom soil excavation in CS-B and CS-D and begin grading the

creek bottom between the end of CS-E at Parks College and the upstream end of
CS-C to promote drainage.

• Continue to fund the City of Cahokia's operation of the creek de watering system.
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PROJECT COMPLETION

Mobilization
Berm Construction
Liner Installation
Sediment Removal Preparation
Sediment Excavation (Site M)
Sediment Excavation (Original Scope of Work)
Sediment Excavation (Sector F)
Temporary Cover installation
Demobilization - Phase I
Final Cover Installation
Demobilization - Phase n
Final Report Preparation

100 %
100 %
100 %
100%
100%
100 %
100 %
100%
100%

0%
0%
0%
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